Transmitted Via Electronic Mail & Federal Express Delivery

March 11,2013

Emergency and Remedial Response Division

U.S. Environmental Protection Agency, Region 2

290 Broadway, 19th Floor

New York, New York 10007-1866

Attention: Ms. Stephanie Vaughn, Remedial Project Manager

U.S. Environmental Protection Agency

2890 Woodbridge Avenue

Edison, New Jersey 08837

Attn: Lower Passaic River Study Area On-Scene Coordinator

Re: Monthly Progress Report No. 08
Unilateral Administrative Order
Lower Passaic River Study Area River Mile 10.9 Time Critical Removal Action

Dear Ms. Vaughn and On-Scene Coordinator:

Submitted herewith is Monthly Progress Report No. 08 for work performed during February 2013 on the
Unilateral Administrative Order (UAO) for the Lower Passaic River Study Area (LPRSA) River Mile
10.9 Time Critical Removal Action (TCRA). This progress report has been prepared pursuant to Section
X, Paragraph 32 of the UAO between the U.S. Environmental Protection Agency and Occidental
Chemical Corporation, Index No. CERCLA-02-2012-2020.

If you have any questions, please contact me at (732) 246-3091.
Sincerely,

Tierra Solutions, Inc.

Paul J. sttein, PE.

Project Coordinator

On behalf of Occidental Chemical Corporation

(as successor to Diamond Shamrock Chemicals Company)
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Ms. Stephanie Vaughn
UAO -RM 10.9 TCRA

Monthly Progress Report No. 08

Office of Regional Counsel

U.S. Environmental Protection Agency, Region 2

290 Broadway, 17th Floor

New York, New York 10007-1866

Attn: Lower Passaic River Study Area Site Attorney — Sarah Flanagan

New Jersey Department of Environmental Protection

Site Remediation Program

401 E. State Street

P.O. Box 028

Trenton, New Jersey 08265-0028

Attn: Lower Passaic River Study Area Project Manager — Jay Nickerson
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MONTHLY PROGRESS REPORT NO. 08
UNILATERAL ADMINISTRATIVE ORDER
LOWER PASSAIC RIVER STUDY AREA
RIVER MILE 10.9 TIME CRITICAL REMOVAL ACTION
WORK PERIOD: February 2013

Actions Taken Toward Achieving Compliance with the Order

1. None

Actual or Potential Violations and Other Problems Encountered

1. None

Corrective Actions

1. None

Validated Sampling or Testing Results Received or Generated During the Course of Implementing
the Work

1. None

Future Plans, Actions and Data Scheduled for next 45 days

1. On March 6™ EPA agreed to extend the date of submission of financial assurance to June 15,
2013.

2. Tierra awaits further word from EPA as to other ways it can participate and cooperate.
3. Tierraremains ready and available to meet to discuss possible next steps.

Work Completion Estimates

1. None.

Delays Encountered or Anticipated and Mitigation Actions

1. None.
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